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Project Background & Objectives
Emanon College needed to double the number of computer labs and computers in the college, and update all of the lab equipment to current technology.  The objective of this project was to build ten computer labs at Emanon before Fall classes started.  The objective of this project has been achieved, and the project is complete.	Comment by AMC: As the final project acceptance, include the overall objective, and state that it has been achieved.

Project Deliverables
The following deliverables were accepted on the date listed:

	Deliverable
	Date Accepted	Comment by AMC: By the end of the project, the sponsor should be accustomed to signing to accept deliverables, so this should summarize that the deliverables have already been accepted.

	Lab Design Documents
	26 Jun 2009

	Lab Maintenance Documents
	6 Aug 2009

	Ten Computer Labs
	7 Aug 2009

	Project Documentation
	14 Aug 2009



Acceptance
Please indicate your acceptance of the completion of the project with your signature below:

	Kazaki Mikami
	
	08/14/09

	Kazaki Mikami
	
	Date

	President, Emanon College	Comment by AMC: Include the sponsor’s name and title in print.
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